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Project ID Original BudgetActual Start Date Proj Finish Date Actual Finish DateDistrict Proj Start Date% COMPLETE Project Name

16 intersections now completed.  CD adding $71,000 to project to finish. Designing the 21 priority II and III intersection for the installation of APS .  Installing 39 ramps and 
approximately 160 sq yds of sidewalk under the parkway structure contract (as required)

11/28/2005 12/2/2005 7/3/2006 $425,000 20%

CD MARTINEZSTREETSN/A Funding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

AUDIBLE PEDESTRIAN SIGNAL INTS G7130CD0034

PROJECT SUBSTANTIALLY COMPLETE!  There are ADA compliance issues that need correction. Street and Drainage improvements.

7/6/2005 6/6/2005 2/15/2006 $739,768 100%

CD SW GROWTHFunding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

BORDERLAND ST & DRN PH 2&3 G7128CD0008

Construction underway expect completion in April 06. Install 10' jog path; 29 trees w/irr 6-foot chain link fence on west side of Pk; 2" Mt Franklin red as 
shown; drip irrigation to trees in bid; 5' concrete walk, reseed turf, remove non-ADA walks.

10/24/2005 1/25/2006 4/30/2006 $520,051 50%

CD LNDS ARCHACCENT2005-232 Funding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

CAPISTRANO PARK IMPROV 30TH YR G7130CD0016

Project nearly complete.  Track surface changed to asphalt. New 8-foot wide asphalt walk/jog path around perimeter, new park benches(4), trash recepticles(4), 
park and rule signs, trees and picnic tables.

10/24/2005 10/24/2005 3/15/2006 $63,951 98%

CD SITESF T JAMESFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

CARIBE PARK IMPROV 30TH YEAR G7130CD0015

Project completed.  Awaiting update on project expenditures from Street Dept. Provision of curb cuts for persons with disabilities near homes, paths of travel, places of 
employment, etc.  Requests would be administered on a first-come first-served basis.

9/1/2005 9/1/2005 8/31/2006 1/25/2006 $130,000 100%

CD CITY ENGPARKWAYFunding SourceBID#

Project Status Project Scope

DIST ALL

Contractor AE Firm

CITYWIDE CURB CUTS G7131CD0021

Expect to have bid package to Construction Bidding by 22 March. Street and drainage improvements on Davis Drive from Alameda Avenue to the Franklin Canal, to 
include Irwin Way from Dorbandt Circle to Davis Drive; includes 16 wheelchair ramps,  7 street lights 
and 6 traffic control signs.

4/10/2006 10/13/2006 $1,078,876 0%

CD FRANK X SPFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

DAVIS DRIVE & DRAINAGE G7131CD0015
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5 of 7 parcels acquisition completed. Improvements on Dorbandt Circle from Davis Drive east to Alameda Avenue, including the 
installation of 10 wheelchair ramps and 4 street lights.  Design and land acquisition were funded in 
the 30th Year (2004-2005) for $270,848.

2/13/2006 8/11/2006 $1,030,929 5%

CDFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

DORBANDT CIRCLE 30TH YEAR G7130CD0023

Materials still delayed expect delivery in April with completion by 6 May 06. Roof and HVAC Improvements

1/30/2006 4/28/2006 $108,333 0%

CD MIJARES MO2006-006 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

EPRC FACILITY RENOV 30TH YR G7130CD0006

Bid opening scheduled for 19 April 06. New park benches, trash receptacles, accessibility improvements, concrete light poles with photcells, 
park name and park rules sign, installation of new playground equipment with a fabric shade canopy, 
and wrought iron and rock wall fencing.

4/10/2006 8/4/2006 $245,956 0%

CD SITES SWFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

ESTRELLA RIVERA PARK IMPROVMNT G7131CD0018

Project Completed. ADA/Accessibility improvements within the Henderson Health Center.

10/24/2005 12/7/2005 12/23/2005 $36,720 100%

CD RON BROWNMATYEAR2005-209 Funding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

HENDERSON HEALTH CENTER 30THYRG7130CD0012

Project completed. Completion of unfinished portion of jogging path.

10/24/2005 10/24/2005 12/5/2005 $51,751 100%

CD IN HOUSEMATYEAR2005-245 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

HIDDENVALLEY PARK JOGGING PATH G7130CD0040

Project substantially completed. Street & Drainage Improvements on Ladrillo

10/10/2005 10/10/2005 2/28/2006 $485,942 100%

CD CSAJAR CONCRE2005-205 Funding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

LADRILLO PL ST/DRAIN 30TH YR G7130CD0025
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Acquisition in progress awaiting legal opinions. Bike Trail/Walkway construction.

$167,614 0%

CD MORENO CARFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

MESA DRAIN SAFETY IMPROVEMENTSG7128CD0061

Completion date revised to 17 Apr 06.  Shade canopies have not arrived in El Paso. Park improvements.  Includes work from 2000 QOL project PQLPA129

10/24/2005 10/24/2005 4/30/2006 $349,764 75%

CD L.A.S.F.T. JAMES2005-237 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

MESA TERRACE PARK 30TH YEAR G7130CD0014

Contracts due back from contractor on 17 March. Improvements to Nations Tobin Park, at 8831 Railroad Drive, includes paving of the parking lot and 
park roads throughout the park and installation of curb cuts and sidewalks as necessary.

3/13/2006 6/16/2006 $369,581 0%

CD IN HOUSECSA ENG &2006-068 Funding SourceBID#

Project Status Project Scope

DIST 2

Contractor AE Firm

NATIONS TOBIN PARK PAVING PROJ G7131CD0023

Notice-to-proceed for Preliminary plans issued.  Estimate plan delivery by 20 March 06. Demolishing existing building and replacing with a new 3300 sqft clinic. Improvements will include 
mechanical, electrical, and plumbing systems.  Equipment and furniture will not be a part of this 
project.

4/24/2006 6/23/2006 $640,428 0%

CD ARTCHITECTFunding SourceBID#

Project Status Project Scope

DIST 8

Contractor AE Firm

RAWLINGS DENTAL CENTER G7131CD0024

Electrical work complete, paving to begin 25 Jan 06. ADA accessible 3.12 acre irrigated park, to include plastic coated benches, picnic units with shade 
canopy, basketball court, lighting, trash receptacles, canopy shading over new playground 
equipment, a walk/jog path, an irrigation system, & landscapinG

12/8/2005 12/8/2005 4/6/2006 $869,381 50%

CD MCCORMICKBLAIR HALL2005-269 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

RUBY COATES PARK 30TH YEAR G7130CD0013

Construction underway.  NTP 12-19-05. Street and drainage improvements on San Antonio Avenue from Tays Street to Cotton Street, 
including the installation of 14 wheelchair ramps and 10 specialty street lights.  Design was funded in 
the 30th Year (2004-2005) for $173,590.

12/12/2005 1/3/2006 7/2/2006 $1,279,791 30%

CD PARKHILL SJ & J2005-273 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

SAN ANTONIO AVE PHASE II G7130CD0028
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RECEIVED PARTIAL SHIPMENT OF BENCHES, CANNOT COMPLETE UNTIL MATERIALS ARRIVE. Street and Drainage Improvements on San Antonio and Magoffin.

3/28/2005 3/28/2005 11/30/2005 $1,127,572 98%

CD CSASW GROWTH2005-273 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

SAN ANTONIO AVE ST&DNG PHASE I G7129CD0034

Prefinal plans now due on 21 March 06. Improvements include a large subdividable flexible-use classroom, meeting hall, multi-use main room 
with stage, commercial kitchen, reception office, director¿s office, arts and crafts room, billiards 
room, lounge room, restrooms, landscaping, etc.

3/6/2006 11/9/2006 $1,188,294 0%

CD RON BROWNFunding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

SAN JUAN SENIOR CENTER REMODLNG7131CD0022

City Manager directed contractor to start construction on 30 Jan 06.  Construction underway. Street and Drainage Improvements on Sequoia from Carolina to Dead End.

12/12/2005 1/30/2006 5/29/2006 $447,614 3%

CD CEASPARTAN2005-254 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

SEQUOIA COURT 30TH YEAR G7130CD0021

Construction underway as of 12 Dec 05. Street and drainage improvements on Sixth Avenue from Virginia Street to Tays Street, including the 
installation of 12 wheelchair ramps and 4 street lights.  Design funded in the 30th Year (2004-2005) 
for $89,857.

12/15/2005 1/12/2006 4/12/2006 $748,485 75%

CD HUITT ZOLLCF JORDAN2005-273 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

SIXTH AVE ST/DRAIN IMPV 30THYR G7130CD0026

PROJECT COMPLETE RETAINAGE PAID. Rehab of Restrooms for ADA compliance.

10/3/2005 10/3/2005 2/15/2006 $62,933 100%

CD ASABXW2005-228 Funding SourceBID#

Project Status Project Scope

DIST 8D

Contractor AE Firm

SOUTH EP SENIOR REST 30THYR G7130CD0018

City Manager directed contractor to start construction on 30 Jan 06.  Construction underway. Street and drainage improvements on Teakwood Road from Sequoia Court to Alpha Avenue, 
including the installation of 4 wheelchair ramps and 2 street lights.  Design was funded in the 30th 
Year (2004-2005) for $57,014.

12/19/2005 1/30/2006 7/6/2006 $447,614 40%

CD CEASPARTAN2005-254 Funding SourceBID#

Project Status Project Scope

DIST 3

Contractor AE Firm

TEAKWOOD ROAD 30TH YEAR G7130CD0022
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Retaining wall option too expensive looking to grading near slope to stabilize area. St & Drng Imprv on Verdeland Drive from Lomaland Drive to Eastland Street, including the 
installation of 12 wheelchair ramps and 7 street lights.  Design funded in 2004 Bond Issue, 
acquisition was funded in the 30th Year (2004-2005) for $100,000.

1/6/2006 1/17/2006 9/4/2006 $1,448,723 12%

CD FRANK X SPCF JORDAN2006-016 Funding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

VERDELAND DR ST/DRAIN 30TH YR G7130CD0024

CONSTRUCTION UNDERWAY AS OF 13 MARCH 06. Renovation & expansion of waiting areas, installing refrigerated air, ADA compliant doors, renovation 
of flooring, plumbing, electrical, lighting, and roof.  Partitions and fire protection system.

1/16/2006 3/13/2006 5/12/2006 $321,077 1%

CD ASA ARCHFT JAMES2006-035 Funding SourceBID#

Project Status Project Scope

DIST 1

Contractor AE Firm

WESTSIDE HEALTH CENTER 30THYR G7130CD0011

Prefinal plans due 6 March 06. Expansion of the Ysleta Branch Library, located at 9321 Alameda Avenue, to include two new 
additions to accommodate two study rooms and one meeting room to seat 200 people.

3/3/2006 7/7/2006 $594,604 0%

CD IDEAFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

YSLETA LIBRARY BRANCH EXPAN G7131CD0013

FINAL PLANS DELIVERED LATE! Installation of prefabricated skate park equipment at Ysleta Park.  Also 50 trees, new irrigation, a 
10-foot walk/jog path, rock wall with wrought iron gate, six light poles, trash receptacles, benches, 
picnic tables with shelters and wheelchair ramps.

2/17/2006 6/9/2006 $594,604 0%

CD SITES SWFunding SourceBID#

Project Status Project Scope

DIST 6

Contractor AE Firm

YSLETA SKATE PARK G7131CD0014

Land acquisition still in progress. Paving and drainage improvements on Zaragoza Access Rd.

6/5/2006 10/13/2006 $314,500 0%

CD TRCFunding SourceBID#

Project Status Project Scope

DIST 7

Contractor AE Firm

ZARAGOSA ACCESS ROAD G7128CD0048

 15,889,856Total


